
)	0	Task Mode	WBS	Task Name					Duration	Start
1		*	1	Android Blood Dona	tion and blood Ba	nk Finder			60 days	Tue 10/12/21
2		*	1.1	Project Feasibility	and Pre-Research	(SRS-Feasibility stag	e)		3 wks	Mon 10/18/21
3		*?	1.1.1	<b>Project Process</b>	and Economic Fe	asibility			7 days	
4		*	1.1.1.1	Project Intiati	ion				1 day	Mon 10/18/21
5		*	1.1.1.2	Economic fea	sibility analysis				1 day	Tue 10/19/21
6		*	1.1.1.3	analysis of sir	milar products				1 day	Wed 10/20/21
7		*	1.1.1.4	Identification	of requirements	cost analysis of relev	ant sectors		1 day	Thu 10/21/21
8		*	1.1.1.5	analysis of W	orkflow				3 days	Fri 10/22/21
9		*	1.1.1.6	Establish com	nmunication with l	nospitals \ blood ban	ks		0 days	Wed 10/27/21
10		*	1.1.2	Technological F	easibility				7 days	Tue 10/26/21
11		*	1.1.2.1	Output techn	ical and technoloફ	gical requirements ar	nalysis		1 day	Tue 10/26/21
12		*	1.1.2.2	Determine th	ne technological re	sources will be need	ed in the proj	ect	1 day	Wed 10/27/21
13		*	1.1.2.3	Perform data	collection throug	h surveys			0 days	Thu 10/28/21
14		*	1.1.2.4	Literature and	d patent research				1 day	Thu 10/28/21
15		*	1.1.2.5	Examination (	of similar national	and international pr	ojects made k	y applie	d 1 day	Fri 10/29/21
16		*	1.1.2.6	Conceptual d	esign				1 day	Mon 11/1/21
17		*	1.1.2.7	Potential rese	earch approaches	and methods			1 day	Tue 11/2/21
18		*	1.1.2.8	Software requ	uirements analysis	5			1 day	Wed 11/3/21
19		*	1.2	Design Technolog	gy(SRS-design stag	e)			1 wk	Thu 11/4/21
20		*	1.2.1	Determining the	e System Paramet	ers			1 day	Thu 11/4/21
21		*	1.2.2	Produce sketche	es of the User Inte	rface using Figma			1 day	Fri 11/5/21
22		*	1.2.3	Design of Syster	m architecture				0 days	Mon 11/8/21
				Task		Inactive Summary			External Tasks	
				Split		Manual Task			External Milestone	$\Diamond$
مند	ct. Dla	ad Dana	tion Dri	Milestone	<b>♦</b>	Duration-only			Deadline	•
_	roject: Blood DonationPrj ate: Wed 11/10/21		Summary Manual Summary Rollup					Progress		
-ucc.		. 1, 10,2	•	Project Summary		Manual Summary	1		Manual Progress	
				Inactive Task		Start-only	Е			
				Inactive Milestone		Finish-only	3			

	Task Mode	WBS	Task Name							Duration	Start	
23	*	1.2.4	Selection of the	device to be us	ed					1 day	Mon 11,	/8/21
24	*	1.2.5	Material and Sup	oplier Selection						1 day	Tue 11/9	9/21
25	*	1.2.6	Evaluation of Sys	stem Design an	d Revisio	ons				1 day	Wed 11	/10/21
26	*	1.3	Development of Sy	stem Software	e(SRS-De	velopment Sta	ge)			3.6 wks	Wed 11,	/10/21
27	*	1.3.1	<b>Concept Develo</b>	pment and Nee	eds Anal	ysis				4 days	Wed 11,	/10/21
28	*	1.3.1.1	System Conce	pt for software	develop	oment				1 day	Thu 11/2	11/21
29	*	1.3.1.2	system requir	ements / needs	s analysis	S				1 day	Fri 11/12	2/21
30	*	1.3.1.3	Finding appro	priate models t	o handle	e server traffic				1 day	Mon 11	/15/21
31	*	1.3.2	Creating a Datal	oase						4 days	Tue 11/	16/21
32	*	1.3.2.1	Catogorizatio	n of data stored	d into rel	evant tables				2 days	Tue 11/2	16/21
33	*	1.3.2.2	Development	s of Inquiry mo	dule(Que	eries)				0 days	Thu 11/1	18/21
34	*	1.3.2.3	Accuracy opti	mization studie	!S					1 day	Thu 11/2	18/21
35	*	1.3.3	Software develo	pment						7 days	Thu 11/	18/21
36	*	1.3.3.1	Establishment software	of the structur	re and th	ne establishmen	t of the nec	essary se	rver	1 day	Fri 11/19	9/21
37	*	1.3.3.2	Algorithm Mo	deling						1 day	Mon 11	/22/21
38	*	1.3.3.3	Develop and o	document an Al	PI for the	e backend				0 days	Tue 11/2	23/21
39	*	1.3.3.4	User Interface	e Design						1 day	Tue 11/2	23/21
40	*	1.3.3.5	Creating User	Reports receive	ed by the	e information				2 days	Wed 11,	/24/21
			Task		In	active Summary			Exte	rnal Tasks		
			Split		М	anual Task			Exte	rnal Milestone	$\Diamond$	
	DI 15		Milestone	<b>•</b>	D	uration-only			Dead	dline	•	
_	roject: Blood DonationPrj ate: Wed 11/10/21		Summary	Summary Manual Summary Rollup Pro					Prog	ıress		
Jaic. V	rcu 11/10/2	1	Project Summary			anual Summary	<del></del>	<del></del> 1	Man	ual Progress		
			Inactive Task		St	art-only	Е					
			1									

D	Task Mode	WBS	Task Name	Duration	Start
41	*	1.3.4	Software Integration	6 days	Thu 11/25/21
42	*	1.3.4.1	User interface testing	1 day	Thu 11/25/21
43	*	1.3.4.2	Estabishment of the structure and establishment of the necessary server software	1 day	Fri 11/26/21
44	*	1.3.4.3	Deploy a cluster composing of an RESTFUL API, database and domain server	0 days	Mon 11/29/21
45	*	1.3.4.4	API testing	1 day	Mon 11/29/21
46	*	1.3.4.5	Security integration	1 day	Tue 11/30/21
47	*	1.3.4.6	The creation of user reports	1 day	Wed 12/1/21
48	*	1.3.4.7	System Testing and Required Revisions	1 day	Thu 12/2/21
49	*	1.4	Prototype Implementation and Test Study(SRS-Test&Maintanance stage)	2 wks	Fri 12/3/21
50	*	1.4.1	Interface Tests	1 day	Fri 12/3/21
51	*	1.4.2	Mobile application testing	1 day	Mon 12/6/21
52	*	1.4.3	Testing of database and application server	1 day	Tue 12/7/21
53	*	1.4.4	Testing on real users of the system	1 day	Wed 12/8/21
54	*	1.4.5	Displaced by the Implementing Agency Assessment and Testing	1 day	Thu 12/9/21
55	*	1.4.6	Test Results Analysis and System Evaluation	1 day	Fri 12/10/21



ID	Α.	Task	WBS	Task Name	Duration	Start
	U	Mode				
56		7	1.4.7	Establishing Standard Certification	1 day	Mon 12/13/21
57		*	1.4.8	Completion of Improvements	1 day	Tue 12/14/21
58		*	1.4.9	Project Closure	2 days	Wed 12/15/21

